Team Leader	Tom Stian Fjermeros	WEEK 6				
		2 feb 2020				
		3	4	5	6	7
Tasks	**Responsible**	M	T	W	T	F
Brainstorming Customer	Tema	8	8	8	8	8
Style tile	Designers		8	8		
Copywrithing	Copywriters		8	8	8	8
Start website developing						
- Front-End Developing	Front End Developer		8	8	8	8
- Back-End Developing	Back-End Developer					
- UI Design	UI Developer		8	8	8	8
Taking Photos	Photographers/Designers		8	8		
Progress meating Cutomer	Team					
Delivering Product to Customer	Team					

		WEEK 7 10 feb 2020							WEEK 8 17 feb 2020							
8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M

	WEEK 9						WEEK 10									
	24 feb 2020						2 mar 2020									
25	26	27	28	29	1	2	3	4	5	6	7	8				
T	W	T	F	S	S	M	T	W	T	F	S	S				

8	8	8	8
8	8	8	8
8	8	8	8

8